
Purge & cool down 
Put LAr in Module 1 

Test LAr purity - 6 months 

Install TPC in Module 2 
5 months 

Purge & cool down Module 2 
Transfer LAr - 2 months 

Test LAr purity 
Commission Module 2 

~1 months 

Operate Module 2 

Warm up Module 1  
Install TPC - 5 months 

Cool down Module 1 
Transfer LAr to Module 1 

2 months 

Test LAr purity 
Commission Module 1 

~1 month 

Operate Module 1 

Put LAr in Module 2 
5 months 

Step 1 – 6 months 

Step 2 – 3 months 

Step 3 – 5 months 

Step 4 – 3 months 

Step 5 – 5 months 


